Project Planning Phase

Product Backlog, Sprint Schedule and Estimation

Date	28 September 2026
Student Name	Mohamed Radhuwan
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Catalog Form Setup	Create the ticket booking catalog item with Source, Destination, Passenger Type, Number of Tickets.	5	High	Mohamed Radhuwan
Sprint-2	Fare Logic Script	Write fare calculation logic and field validations.	5	High	Mohamed Radhuwan
Sprint-3	QR Code Integration	Generate QR code for the digital ticket.	5	High	Mohamed Radhuwan
Sprint-4	Station Details Mapping	Map station details and auto-populate fields.	3	Medium	Mohamed Radhuwan
Sprint-5	UI Pages	Build user-facing UI pages, Flow Designer and Notifications.	3	Medium	Mohamed Radhuwan
Sprint-6	UAT & Deployment	User acceptance testing and deployment.	2	High	Mohamed Radhuwan




Figure 1: Sprint schedule and story-point representation.

Project Tracker

Work Item	Status	Validation
Catalog form	Completed	Ticket booking catalog item with required variables created.
Fare logic	Completed	Fare calculated automatically and matched.
QR code	Completed	Digital ticket QR code generated.
Station mapping	Completed	Station details mapped to bookings.
Validations	Completed	Mandatory and auto-populate rules working.
Flow & Notifications	Completed	Confirmation sent after booking.
UI Pages	Completed	User-facing pages configured.
UAT & deployment	Completed	Scenarios accepted.